TO: J. W. BAILEY CONSTRUCTION CO. - CONTRACTOR

You are hereby authorized to make the following changes when this change order has been authorized by the State Agencies having jurisdiction.

A. TIME EXTENSION

Extend Contract time an additional twenty-three (23) days. This will make the new Contract completion date January 14, 1976.

Reason: Delays were incurred at start of project due to fire road access requirement.

Following are the dates and status of work:

12/9/74 Started the project.
12/10/74 Stopped work on fencing so fire access road could be kept open.
12/11/74 Job site meeting and agreed to consult Fire Marshal for alternate access.
12/12/74 Started fencing and completed a portion of grading work.
12/20/74 As of this date, no further grading work could be completed due to having to leave in the fire access road.
12/23/74 1/15/75 Worked in areas available but could not proceed with basic grading due to delay.
1/15/75 Paving completed at Humanities Building so alternate fire access was available.
1/20/75 Started work on total grading job.

2 days for period of 12/10/74 and 12/11/74
30 days for period of 12/20/74 through 1/19/75
4 days for period of 12/12/74 to 12/20/74
(1/2 of total time)

Total time extension requested - 36 days
Less Christmas and New Years - 2 days
Total Days of Delay - 34 days

A check with the Inspector and his Log, indicated that only twenty-three (23) days are completely justified.

Request of Contractor.

Charge for this item - None $00.00

The above change shall be neither an addition to nor a deduction from the Contract price.
ORIGINAL CONTRACT PRICE

<table>
<thead>
<tr>
<th>Change Order No.</th>
<th>Description</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>2</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>3</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>4</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>5</td>
<td>Plus</td>
<td>35,827.00</td>
</tr>
<tr>
<td>6</td>
<td>Plus</td>
<td>2,024.00</td>
</tr>
<tr>
<td><strong>This Change Order No. 7</strong></td>
<td>None</td>
<td><strong>$1,207,351.00</strong></td>
</tr>
</tbody>
</table>

REVISED CONTRACT PRICE

$1,207,351.00

APPROVED:
SANTA BARBARA COMMUNITY COLLEGE DISTRICT

BY ____________________________
Owner Date

BY ____________________________
Architect Date

DANIEL, MANN, JOHNSON, & MENDENHAL

J. W. BAILEY CONSTRUCTION CO.

CALIFORNIA COMMUNITY COLLEGES
COLLEGE FACILITIES PLANNING

BY ____________________________
Contractor Date

This memorandum represents a supplementary agreement between the Owner and Contractor whose names appear above, to the Contract existing between them for the construction of the subject project. This change is to be performed under the clauses of the existing Contract which apply to and govern such changes. The above constitutes a change in the agreed Contract time.

cc: Owner (2)
Office of A&C (1)
Calif. Com. Col(1)
Contractor (2)
Inspector (1)
Architect (7)
CHANGE ORDER NO. 8

TO: J. W. BAILEY CONSTRUCTION CO. - CONTRACTOR

You are hereby authorized to make the following changes when this change order has been authorized by the State Agencies having jurisdiction.

A. TIE REINFORCEMENT

Provide labor, material and equipment to install tie reinforcement as shown on supplementary Drawing No. 1022, dated May 19, 1975, and having preliminary approval from the State Office of Architecture and Construction dated May 21, 1975.

Reason: To accommodate field problem.

Request of Contractor.

Charge for this item - None $00.00

The above change shall be neither an addition to nor a deduction from the Contract price.
### ORIGINAL CONTRACT PRICE

<table>
<thead>
<tr>
<th>Change Order No.</th>
<th>Status</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>2</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>3</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>4</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>5</td>
<td>Plus</td>
<td>35,827.00</td>
</tr>
<tr>
<td>6</td>
<td>Plus</td>
<td>2,024.00</td>
</tr>
<tr>
<td>7</td>
<td>None</td>
<td>00.00</td>
</tr>
</tbody>
</table>

This Change Order No. 8 - - - - None

\[ \text{REVISED CONTRACT PRICE} \] $1,207,351.00

### APPROVED:
<br>
SANTA BARBARA COMMUNITY COLLEGE DISTRICT
<br>

**BY**
<br>
Owner Date

**BY**

DANIEL, MANN, JOHNSON, & MENDENHALL
<br>
Architect Date

**BY**

J.W. BAILEY CONSTRUCTION CO.
<br>Contractor Date

**BY**

CALIFORNIA COMMUNITY COLLEGES
<br>COLLEGE FACILITIES PLANNING

**BY**

This memorandum represents a supplementary agreement between the Owner and Contractor whose names appear above, to the Contract existing between them for the construction of the subject project. This change is to be performed under the clauses of the existing Contract which apply to and govern such changes.

**cc:**
- Owner (2)
- Office of A & C (1)
- Calif. Com. Col. (1)
- Contractor (2)
- Inspector (1)
- Architect (7)

Attachment: Sheet No. 1022
DETAIL COL NEAR F6
FOR TIE REINFORCING

2 - #5 JAMB BARS

#4@10 TYP WALL REINF

#4@16 TYP WALL REINF

#4@5 TYP

#4 TIES 2 10" DISTANCE OR 210 FROM TOP & BOT OF COL

DETAIL @ COL F6

No. 665

R.W. STONER L.T. (C.E.) 1949
CHANGE ORDER NO. 9

TO: J. W. BAILEY CONSTRUCTION CO. - CONTRACTOR

You are hereby authorized to make the following changes when this change order has been authorized by the State Agencies having jurisdiction.

A. GIRDER SUPPORT

Provide labor, material and equipment to install girder support as shown on supplementary Drawing No. 1017, dated July 7, 1975, and having preliminary approval from the State Office of Architecture and Construction dated July 8, 1975.

Reason: To correct misplaced support in field.

Request of Contractor:

Charge for this item - None $00.00

The above change shall be neither an addition to nor a deduction from the Contract price.
### ORIGINAL CONTRACT PRICE

<table>
<thead>
<tr>
<th>Change Order No.</th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>None</td>
<td>0.00</td>
</tr>
<tr>
<td>2</td>
<td>None</td>
<td>0.00</td>
</tr>
<tr>
<td>3</td>
<td>None</td>
<td>0.00</td>
</tr>
<tr>
<td>4</td>
<td>None</td>
<td>0.00</td>
</tr>
<tr>
<td>5</td>
<td>Plus</td>
<td>35,827.00</td>
</tr>
<tr>
<td>6</td>
<td>Plus</td>
<td>2,024.00</td>
</tr>
<tr>
<td>7</td>
<td>None</td>
<td>0.00</td>
</tr>
<tr>
<td>8</td>
<td>None</td>
<td>0.00</td>
</tr>
</tbody>
</table>

This Change Order No. 9 - None $1,207,351.00

### REVISED CONTRACT PRICE

$1,207,351.00

---

**APPROVED:**

SANTA BARBARA COMMUNITY COLLEGE DISTRICT

**BY**

Owner

Date

---

**DANIEL, MANN, JOHNSON, & MENDENHALL**

**BY**

Architect

Date

---

**J. W. BAILEY CONSTRUCTION CO.**

**BY**

Contractor

Date

---

**CALIFORNIA COMMUNITY COLLEGES**

**COLLEGE FACILITIES PLANNING**

BY

Date

---

This memorandum represents a supplementary agreement between the Owner and Contractor whose names appear above, to the Contract existing between them for the construction of the subject project. This change is to be performed under the clauses of the existing Contract which apply to and govern such changes.

---

**cc:**

1. Owner
2. Office of A & C
4. Contractor
5. Inspector
6. Architect

---

Attachment: Sheet No. 1017
CORRECTION OF MISPLACED TAP GIRDERS SUPPORT

STATE OF CALIFORNIA - DEPARTMENT OF GENERAL SERVICES
OFFICE OF ARCHITECTURE AND CONSTRUCTION

PRELIMINARY 36999 APPROVED 7-8-75

FACE OF WALL

CUT EXIST SEAT & WELD TO NEW BACK 12 AS SHOWN

EXIST REGLET

5

1'-2'-2"

1/11"

3/16"

3 SIDES

PAINTEMBEDDED R.H./GALVALOYPRIORTOFLASHING

1'-10"

5"

3/16"

5/16"

1/16"

3/16"

1'-1/2"

1'-1/2"

1/16"

R.H. SELF DRILLING ANCHORS B-14 W/1/2" LG VERT. SLOT HOLE IN 12.

1/2" W/2 PHILLIPS R.H. SELF DRILLING ANCHORS B-14 W/1/2" LG VERT. SLOT HOLE IN 12.

VOCATIONAL TECHNOLOGY CENTER

DANIEL MANN, JOHNSON & MENDENHALL
PLANNING, ARCHITECTURE & ENGINEERING SYSTEMS & ECONOMICS

DESIGNED BY M.E.

SHEET NO.1/13

DATE 7/7/75

APPROVED

SANTA BARBARA CITY COLLEGE

NO. 665 REGISTERED PROFESSIONAL STATE OF CALIFORNIA STRUCTURAL
51-2-3

D A N I E L, M A N N, J O H N S O N, & M E N D E N H A L L
Los Angeles Office - 3250 Wilshire Boulevard - Telephone 381-3663

Project: SANTA BARBARA CITY COLLEGE
VOCATIONAL-TECHNICAL BUILDING

Owner: SANTA BARBARA COMMUNITY COLLEGE DISTRICT

Location: SANTA BARBARA, CALIFORNIA

C H A N G E O R D E R N O . 1 0

September 25, 1975

File 42-C2

Application 36999

TO: J. W. BAILEY CONSTRUCTION CO. - CONTRACTOR

You are hereby authorized to make the following change when this change order has been authorized by the State Agencies having jurisdiction.

A. TIME EXTENSION

Extend Contract time an additional eight (8) days.
This will make the new Contract completion date January 22, 1976.

Reason: Rain and muddy site conditions precluded any progress from March 5, 1975 through March 12, 1975.

Request of Contractor.

Charge for this item - - - - - - - - - - - - - - None $00.00

The above change shall be neither an addition to nor a deduction from the Contract price.
ORIGINAL CONTRACT PRICE

<table>
<thead>
<tr>
<th>Change Order No.</th>
<th>Description</th>
<th>Original Price</th>
<th>Revised Price</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>None</td>
<td>00.00</td>
<td>00.00</td>
</tr>
<tr>
<td>2</td>
<td>None</td>
<td>00.00</td>
<td>00.00</td>
</tr>
<tr>
<td>3</td>
<td>None</td>
<td>00.00</td>
<td>00.00</td>
</tr>
<tr>
<td>4</td>
<td>None</td>
<td>00.00</td>
<td>00.00</td>
</tr>
<tr>
<td>5</td>
<td>Plus</td>
<td>35,827.00</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Plus</td>
<td>2,024.00</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>None</td>
<td>00.00</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>None</td>
<td>00.00</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>None</td>
<td>00.00</td>
<td></td>
</tr>
<tr>
<td><strong>This Change Order No. 10</strong></td>
<td>None</td>
<td>00.00</td>
<td>$1,207,351.00</td>
</tr>
</tbody>
</table>

REVISED CONTRACT PRICE: $1,207,351.00

APPROVED:
SANTA BARBARA COMMUNITY COLLEGE DISTRICT

BY
Owner

Date

DANIEL, MANN, JOHNSON, & MENDENHALL

BY
Architect

Date

J. W. BAILEY CONSTRUCTION CO.

BY
Contractor

Date

CALIFORNIA COMMUNITY COLLEGES
COLLEGE FACILITIES PLANNING

BY
Date

This memorandum represents a supplementary agreement between the Owner and Contractor whose names appear above, to the Contract existing between them for the construction of the subject project. This change is to be performed under the provisions of the existing Contract which apply to and govern such changes. The above constitutes a change in the agreed Contract time.

cc: Owner (2)
Office of A&C (1)
Cal. Com. Col. (1)
Contractor (2)
Inspector (1)
Architect (7)
TO: J. W. BAILEY CONSTRUCTION CO. - CONTRACTOR

You are hereby authorized to make the following changes when this change order has been authorized by the State Agencies having jurisdiction.

A. COLUMN TIES

Provide labor, material and equipment to install column ties as directed by the State Office of Architecture and Construction field representative to column located near Lines F-6 at first level.

Reason: The original engineering calculations treated this column as a pier, which required fewer ties to the reinforcing steel. The State Office of Architecture and Construction field engineer treated the column as a column, which required a few more ties to the steel.

Request of Department of Architecture and Construction.

Charge for this item - - - - - - - - - - - - - - - - Plus $ 92.00

B. GIRDER SUPPORTS

Provide labor, material and equipment to install revised girder supports as shown on supplementary Drawing No. 1018, dated July 11, 1975, and having preliminary approval from the State Office of Architecture and Construction dated July 23, 1975.

Reason: To correct misplaced bolts by Contractor.

Request of Contractor.

Charge for this item - - - - - - - - - - - - - - - - None $ 00.00
C. WIRE MESH

Provide labor, material and equipment to install wire mesh in 2 1/2" topping slab in garage area.

Reason: Due to installation of service equipment on this slab and anticipated heavy loads to be imposed, the wire mesh will provide a stable and solid floor resistant to coming loose from structural slab if heavy loads are dropped.

Request of Architect.

Charge for this item - - - - - - - - - - - - - Plus $1,334.00

D. DETAIL H/S-1

Provide labor, material and equipment to install steel angles around openings in deck as shown on Riverside Steel Co. Drawing No. SK-1, dated July 3, 1975, and having preliminary approval from the State Office of Architecture and Construction dated July 23, 1975.

Reason: To accommodate steel fabricator.

Request of Contractor.

Charge for this item - - - - - - - - - - - - - None $ 00.00

The above changes shall be an addition to the Contract price.
ORIGINAL CONTRACT PRICE

<table>
<thead>
<tr>
<th>Change Order No.</th>
<th>Description</th>
<th>Price</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>2</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>3</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>4</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>5</td>
<td>Plus</td>
<td>35,827.00</td>
</tr>
<tr>
<td>6</td>
<td>Plus</td>
<td>2,024.00</td>
</tr>
<tr>
<td>7</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>8</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>9</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>10</td>
<td>None</td>
<td>00.00</td>
</tr>
</tbody>
</table>

This Change Order No. 11 - - - Plus

REVISED CONTRACT PRICE

$1,207,351.00

$1,208,777.00

APPROVED:
SANTA BARBARA COMMUNITY COLLEGE DISTRICT.

BY
Owner
Date

DANIEL, MANN, JOHNSON, & MENDENHALL

BY
Architect
Date

J. W. BAILEY CONSTRUCTION CO.

BY
Contractor
Date

CALIFORNIA COMMUNITY COLLEGES
COLLEGE FACILITIES PLANNING

This memorandum represents a supplementary agreement between the Owner and Contractor whose names appear above, to the Contract existing between them for the construction of the subject project. This change is to be performed under the clauses of the existing Contract which apply to and govern such changes.

cc: Owner (2)
Office of A & C (1)
Cal. Com. Col. (1)
Contractor (2)
Inspector (1)
Architect (7)
CORRECTION OF MISPLACED TAPERED GIRDER SUPPORTS

SCALE: 1'2" = 1'-0"

LOCATION OF SUPPORTS:

EAST END OF TG-1 ON LINE G-9
EAST END OF TG-1 ON LINE J-9

FOR ADDITIONAL INFORMATION SEE DESIGN DRWG. 5-3 & 5-4.
ALTERNATE DETAIL

L5x3 x 3/8 x 0'-4 (L.V.)

L5 x 3 x 3/8 - TYP.

DETAILS NOT CALLED OUT
SAME AS ORIGINAL DESIGN DRAWINGS

RIVERSIDE STEEL CONSTRUCTION

CITY COLLEGE VOCATIONAL & TECH. FACILITY
CLIFF DRIVE
SANTA BARBARA, CA.

CONTRACTOR: J. W. ALLEY CO., INC.
TO: J. W. BAILEY CONSTRUCTION CO. - CONTRACTOR

You are hereby authorized to make the following changes when this change order has been authorized by the State Agencies having jurisdiction.

A. TIME EXTENSION

Extend Contract time an additional twelve (12) days.
This will make the new Contract completion date February 3, 1976.

Reason: Sheet metal workers' strike against Krieger Steel Products delayed shipment and installation of windows and certain steel door frames which precluded installation of other material that required protection.

Request of Contractor.

Charge for this item - - - - - - - - - - - - - - - None $00.00

The above change shall be neither an addition to nor a deduction from the Contract price.
ORIGINAL CONTRACT PRICE

<table>
<thead>
<tr>
<th>Change Order No.</th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>None</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>None</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>None</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>None</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Plus</td>
<td>$35,827.00</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Plus</td>
<td>$2,024.00</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>None</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>None</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>None</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>None</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Plus</td>
<td>$1,426.00</td>
<td></td>
</tr>
</tbody>
</table>

This Change Order No. 12 - - - - None $1,208,777.00

REVISED CONTRACT PRICE $1,208,777.00

APPROVED:
SANTA BARBARA COMMUNITY COLLEGE DISTRICT

BY
Owner Date

DANIEL, MANN, JOHNSON, & MENDENHALL

BY
Architect Date

J. W. BAILEY CONSTRUCTION CO.

BY
Contractor Date

CALIFORNIA COMMUNITY COLLEGES
COLLEGE FACILITIES PLANNING

BY
Date

This memorandum represents a supplementary agreement between the Owner and Contractor whose names appear above, to the Contract existing between them for the construction of the subject project. This change is to be performed under the clauses of the existing Contract which apply to and govern such changes. The above constitutes a change in the agreed Contract time.

cc: Owner (2)
Office of A & C (1)
Calif. Com. Col. (1)
Contractor (2)
Inspector (1)
Architect (7)
CHANGE ORDER NO. 13

TO: J. W. BAILEY CONSTRUCTION CO. - CONTRACTOR

You are hereby authorized to make the following changes when this change order has been authorized by the State Agencies having jurisdiction.

A. WELDING BOOTH CURTAINS

Provide labor, material and equipment to install 1/16" thick plain off-white treated asbestos cloth in lieu of heavy fireproof canvas curtain specified.

Reason: Recommended by Pence Building Specialties as "fireproof" rather than "fire resistant". Tests by Architect indicate asbestos cloth provides a more fireproof situation since it will not support flame.

Request of Contractor and Architect.

Charge for this item + $317.40

The above change shall be an addition to the Contract price.
**PROJECT NO. 51-2-3**

**CHANGE ORDER NO. 13**

**ORIGINAL CONTRACT PRICE**

<table>
<thead>
<tr>
<th>Change Order No.</th>
<th>Description</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>2</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>3</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>4</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>5</td>
<td>Plus</td>
<td>35,827.00</td>
</tr>
<tr>
<td>6</td>
<td>Plus</td>
<td>2,024.00</td>
</tr>
<tr>
<td>7</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>8</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>9</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>10</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>11</td>
<td>Plus</td>
<td>1,426.00</td>
</tr>
<tr>
<td>12</td>
<td>None</td>
<td>00.00</td>
</tr>
</tbody>
</table>

**REVISED CONTRACT PRICE**

This Change Order No. 13 --- Plus 317.40

$1,208,777.00

$1,209,094.40

**APPROVED:**

**SANTA BARBARA COMMUNITY COLLEGE DISTRICT**

**BY**

Owner Date

**DANIEL, MANN, JOHNSON, & MENDENHALL**

**BY**

Architect 5 NOV 75 Date

**J. W. BAILEY CONSTRUCTION CO.**

**CALIFORNIA COMMUNITY COLLEGES**

**COLLEGE FACILITIES PLANNING**

**BY**

Contractor Date

---

This memorandum represents a supplementary agreement between the Owner and Contractor whose names appear above, to the Contract existing between them for the construction of the subject project. This change is to be performed under the clauses of the existing Contract which apply to and govern such changes.

**cc:**
- Owner (2)
- Office of A & C (1)
- Calif. Com. Col. (1)
- Contractor (2)
- Inspector (1)
- Architect (7)