CHANGE ORDER NO. 14

TO: DON GREENE CONTRACTOR, INC. - CONTRACTOR

You are hereby authorized to make the following changes when this change order has been authorized by the State Agencies having jurisdiction.

A. ROOFING (Change Order No. 10)

Provide labor, material and equipment to install additional sleepers, anchors, staples and copper Riness ties as shown on supplementary Drawing Nos. 1090 and 1091, revised by □ dated June 30, 1976, and □ dated September 14, 1976, and Drawing No. 1092, revised by □ dated September 14, 1976, as a part of Change Order No. 10.

Reason: Additional anchoring and ties required by the Office of State Architect. These requirements were not required at the time the original plans and specifications were completed and checked by the State Office of Architecture and Construction. These requirements are based on information obtained from the Office of State Architect that then were not required and these new standards were introduced in January 1976.

Request of Contractor.

Charge for this item ———— Plus $8,799.00

Enc. 5
5.2-x
12/16/76

The above changes shall be an addition to the Contract price.
ORIGINAL CONTRACT PRICE $3,087,000.00

Charge Order No. 1 - - - - - - None 00.00
Charge Order No. 2 - - - - - - None 00.00
Charge Order No. 3 - - - - - - None 00.00
Charge Order No. 4 - - - - - - None 00.00
Charge Order No. 5 - - - - - - Plus 53,320.00
Charge Order No. 6 - - - - - - None 00.00
Charge Order No. 7 - - - - - - Plus 9,165.50
Charge Order No. 8 - - - - - - Plus 30,641.00
Charge Order No. 9 - - - - - - None 00.00
Charge Order No. 10 - - - - - - None 00.00
Charge Order No. 11 - - - - - - None 00.00
Charge Order No. 12 - - - - - - Canceled 00.00
Charge Order No. 13 - - - - - - None 00.00

This Change Order No. 14 - - - - Plus $3,180,126.50

REVISED CONTRACT PRICE $3,188,925.50

APPROVED:
SANTA BARBARA COMMUNITY COLLEGE DISTRICT

BY ___________________________ Owner Date

DANIEL, MANN, JOHNSON, & MENDENHALL

BY ___________________________ Architect Date
BY ___________________________ Structural Engineer Date

DON GREENE CONTRACTOR, INC.
CALIFORNIA COMMUNITY COLLEGES COLLEGE FACILITIES PLANNING

BY ___________________________ Contractor Date

This memorandum represents a supplementary agreement between the Owner and Contractor whose names appear above, to the Contract existing between them for the construction of the subject project. This change is to be performed under the clauses of the existing Contract which apply to and govern such changes.

cc: Owner (2)  Office of State Arch. (1)  Calif. Com. Col. (1)  Contractor (2)  Inspector (1)  Architect (7)

Attachments: Sheets 1090, 1091 & 1092
Note: Secure Brass Wood Deck Anchors with 4-1/4 10 Gauge Copper Staples to Wood Sleeper.

Use Copper Wire or Twisted Copper Tile Tie For Attachment of the Tiles. (Copper Wire shall be capable of supporting four times the weight of the tile)

Roof Over Scene Shop
Detail at Line K

Pressure Treated
1x3.5" cont. with 1/2" bolts @ 9-0" through Metal Deck - See Roof Plan
For Location of Sleeper
SH. 1092

8" Block Wall

Roof Over Scene Shop
Typ., Wood Sleeper Detail

Tyle-Lok - Requirement for Roof Over Scene Shop =
Tyle-Lok shall be used on all tiles
on Roof Over Scene Shop only, (slope 7:12)
ATTACHMENT DETAIL OF TILES TO ROOF OVER AUDITORIUM

PRESSURE TREATED 1" x 3 1/2 WOOD SLEEPERS @ 20'-0" MAX
1/2" BOLTS AT 4'-0" OR 1/2" DRILLED
CONC. ANCHORS 4'-0"

2-#4 CONT

#4 @ 12" O.C.

NOTE: INSTALL WOOD ANCHORS & COPPER WIRES FOR TILE ATTACHMENT PER NOTE ON SHEET NO 1090

TYP. DETAIL BETWEEN LINES C & G

ROOF OVER AUDITORIUM

PRELIMINARY SEP 15 1976 603 A L
STATE OF CALIFORNIA - DEPARTMENT OF REAL ESTATE \ OFFICE OF THE STATE ARCHITECT

PRELIMINARY 7/30/76 W.C. 2
38055 APPROVED 7/16/76

TYL-E-LOK REQUIREMENT FOR ROOF OVER AUDITORIUM:
USE ON ALL TILES ALONG LINE G & C. (SEE PLAN SH 1092)