CHANGE ORDER NO. 17  

TO: DON GREENE CONTRACTOR, INC. - CONTRACTOR

You are hereby authorized to make the following changes when this change order has been authorized by the State Agencies having jurisdiction.

A. CEDAR PANELING - STAGE AREA

Provide labor, material and equipment to install "Western Red Cedar" paneling to match existing on the following items:

- Concert Shell (14 units)
- Ceiling Panels (21 units)
- Hard Teaser (1 unit)
- Tormentor Panels (4 units)

Red Cedar to be fastened to existing panels already fabricated. All grain to be vertical in order to match existing. Finish after sanding shall be Danish Wacto Oil to match existing interior.

Reason: Board of Trustees indicated that they desired the use of Cedar in order to carry out the architectural aesthetic effect through the Stage Area in lieu of painting.

Request of Board of Trustees.

Charge for this item - - - - - - - - - - - - - - Plus $26,040.00

The above changes shall be an addition to the Contract price.

Enc. 7
5.2-m
1/13/77
ORIGINAL CONTRACT PRICE $3,087,000.00

<table>
<thead>
<tr>
<th>Change Order No.</th>
<th>- - - - - -</th>
<th>None</th>
<th>00.00</th>
</tr>
</thead>
<tbody>
<tr>
<td>Change Order No. 2</td>
<td>- - - - - -</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>Change Order No. 3</td>
<td>- - - - - -</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>Change Order No. 4</td>
<td>- - - - - -</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>Change Order No. 5</td>
<td>- - - - - -</td>
<td>Plus</td>
<td>53,320.00</td>
</tr>
<tr>
<td>Change Order No. 6</td>
<td>- - - - - -</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>Change Order No. 7</td>
<td>- - - - - -</td>
<td>Plus</td>
<td>9,165.50</td>
</tr>
<tr>
<td>Change Order No. 8</td>
<td>- - - - - -</td>
<td>Plus</td>
<td>30,641.00</td>
</tr>
<tr>
<td>Change Order No. 9</td>
<td>- - - - - -</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>Change Order No. 10</td>
<td>- - - - - -</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>Change Order No. 11</td>
<td>- - - - - -</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>Change Order No. 12</td>
<td>- - - - - -</td>
<td>Canceled</td>
<td>00.00</td>
</tr>
<tr>
<td>Change Order No. 13</td>
<td>- - - - - -</td>
<td>None</td>
<td>00.00</td>
</tr>
<tr>
<td>Change Order No. 14</td>
<td>- - - - - -</td>
<td>Plus</td>
<td>8,799.00</td>
</tr>
<tr>
<td>Change Order No. 15</td>
<td>- - - - - -</td>
<td>Plus</td>
<td>1,572.00</td>
</tr>
<tr>
<td>Change Order No. 16</td>
<td>- - - - - -</td>
<td>Plus</td>
<td>14,781.00</td>
</tr>
</tbody>
</table>

This Change Order No. 17 - - - - - - Plus $3,205,278.50

REVISED CONTRACT PRICE $3,231,318.50

APPROVED:
SANTA BARBARA COMMUNITY COLLEGE DISTRICT

BY ________________________________ Date ________________________________
Owner

DANIEL, MANN, JOHNSON, & MENDENHALL

BY ________________________________ Date ________________________________
Architect

DON GREENE CONTRACTOR, INC.

CALIFORNIA COMMUNITY COLLEGES
COLLEGE FACILITIES PLANNING

BY ________________________________ Date ________________________________
Contractor

This memorandum represents a supplementary agreement between the Owner and Contractor whose names appear above, to the Contract existing between them for the construction of the subject project. This change is to be performed under the clauses of the existing Contract which apply to and govern such changes.

cc: Owner (2)  Office of State Arch. (1)  Calif. Community Col. (1)  Contractor (2)  Inspector (1)  Architect (7)
December 14, 1976

Daniel, Mann, Johnson & Mendenhall
3250 Wilshire Boulevard
Los Angeles, California 90010

Attention: Gene Wieczorek

Re: Drama & Music Building
Our Job #75-02
Proposed Change Order Estimate A-41 Revised

Gentlemen:

Per your request, we are pleased to quote the lump sum of $8,492.00 to apply cedar paneling to tormentors and hard teasers only. Please advise.

Yours very truly,

Don Greene Contractor, Inc.

[Signature]

Art Bailey
General Superintendent

AB:p

cc: Ken Greene

RECEIVED

JAN 6 1977
FACILITIES DEVELOPMENT

* MEMBER OF AMERICAN BUILDING CONTRACTORS ASSOCIATION, INC. *
December 27, 1976

RECEIVED
DEC 29 1976

Daniel, Mann, Johnson & Mendenhall
3250 Wilshire Boulevard
Los Angeles, California 90010

Attention: Gene Wieczorek

Re: Drama & Music Building
Our Job #75-02
Proposed Change Order Estimate A-41 (Revised)

Gentlemen:

We are pleased to quote another alternate on the cedar paneling over equipment by others. Furnish and install to shell panels only, $8,946.00.

Please advise.

Yours very truly,

Don Greene Contractor, Inc.

Art Bailey
General Superintendent

RECEIVED
JAN 6 1977
FACILITIES DEVELOPMENT

cc: Ken Greene
January 4, 1977

Daniel, Mann, Johnson & Mendenhall  
3250 Wilshire Boulevard  
Los Angeles, California 90010

Attention: Gene Wieczorek

Re: Drama & Music Building  
Santa Barbara City College  
Our Job #75-02  
Proposed Change Order Estimate A-41 (Revised)

Gentlemen:

The following is the cost breakdown of cedar paneling on shell panels, tormentors and hard teaser, per your request.

Preparatory labor - sand and/or scrape existing painted surfaces. $1,446.00  
Labor to install paneling. 4,150.00  
Total Labor 5,596.00

53% Labor Burden 2,966.00
Adhesives, sandpaper etc. 548.00
Cedar Ply (special order, prox 120 day del.) 4,464.00
Painting (Watco oil) 1,590.00

15% 2,274.00
Quotation $17,438.00

We want to restate that this work would not effect final payment on balance of job.

Yours very truly,

Don Greene Contractor, Inc.

Art Bailey  
General Superintendent

RECEIVED
JAN 6 1977

AB:p
FACILITIES DEVELOPMENT

cc: Ken Greene

* MEMBER OF AMERICAN BUILDING CONTRACTORS ASSOCIATION, INC. *
January 3, 1977

Daniel, Mann, Johnson & Mendenhall
3250 Wilshire Boulevard
Los Angeles, California 90010

Attention: Gene Wieczorek

Re: Drama & Music Building
   Our Job #75-02
   Proposed Change Order Estimate A-42

Gentlemen:

Per your request, we are pleased to quote to furnish and install
the paint pit frame per sketches by Landry & Bogan dated August
30, 1976 and numbered SK76-77-78-79 & 80.

Work included is as follows.

1. Build frame of wood and miscellaneous iron.
2. Furnish and install 1 each, 12" 4 line head block, four 8"
   loft blocks, 3' lattice track arbor, guide track, 1000 pound
   electric winch with brake, reversing starter, up and down push
   button station, 1000 pound counterweights, 14" wire rope, 2
   limit switches, unistrut block hangers.
3. Electrical hook-up of winch and limit switches.

Our lump sum quotation is $11,615.00. Please advise.

Yours very truly,

Don Greene Contractor, Inc.

Art Bailey
General Superintendent

AB:p
FACILITIES DEVELOPMENT

cc: Ken Greene

* MEMBER OF AMERICAN BUILDING CONTRACTORS ASSOCIATION, INC. *