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Letter From The Chair

As Chair of the Measure V Citizens’ Oversight Committee, it is my pleasure to present the first
Annual Report to the Board of Trustees of the Santa Barbara Community College District.
The Board of Trustees established this committee in compliance with Education Code Section
15278 and Proposition 39. Our first meeting was held on November 6, 2008 and we have
since met four times.

The meetings of the Citizens’ Oversight Committee have been well-organized and informative.
Information reviewed at each meeting includes Quarterly Financial Reports, Project
Expenditure Summaries, and Project Construction Updates. SBCC Staff and Administrators
have been very helpful in providing timely information to the Committee as well as responding
to the Committees requests for clarification or further information. Unlike many Bond
Construction Programs, the Measure V Program is unique in that the College had several
projects in various stages of design at the time the Bond was passed by the voters of this
community. As such, the College was able to quickly put several projects out to bid and start
construction. As a Committee, we are excited about all of the projects currently under
construction as well as those that are planned for the future. On behalf of the District, this
Committee would like to express its gratitude to the voters of the community, without whom
the Measure V Bond Construction Program would not exist.

It is our opinion, based upon the Committee’s oversight activities and a review of the
independent financial and performance audits, that the District is in compliance with the
requirements of Article XIIIA, Section 1(b)(3) of the California Constitution. With the
presentation of this Annual Report, the Bond Oversight Committee members assure voters
that Measure V Bond expenditures have been properly made and have been utilized for
projects consistent with those identified in the bond measure. It is our sincere hope that you
will find this Annual Report informative and comprehensive.

Sincerely,

H. Edward Heron, Chairperson
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Executive Summary

2009 was an exciting year for Santa Barbara City College. Several projects began

construction, while many others were developed through the planning and design process.

The Drama/Music Modernization, Bridge Renovation, and the new Luria Conference and

Press Center are currently under construction. Several deferred maintenance projects

have been completed or are under design, as indicated herein. In addition, certain capital

projects have been accelerated to be constructed earlier than initially planned due to the

unavailability of State funding.

Unfortunately, the College was faced with dynamic and difficult financial circumstances,

which necessitated the postponement of the School of Media Arts (SoMA) project. SBCC

had anticipated receiving $31,365,000 in State funding. However, the State funding was

reduced by the Department of Finance to $22,522,000 in May 2009. As a result, on August

27, 2009, at the regularly-scheduled meeting, the Board of Trustees voted to indefinitely

postpone the SoMA project. While this was a very difficult decision for the Board and the

College, it was the fiscally prudent course of action. SBCC Administration consulted with

the governance groups of the College and received unanimous support. The end result is

that the project is postponed, but should additional funding become available from the

State, or from local sources, this project will be re-considered. At that time, the College

would need to re-apply for funding for this project through the State Chancellor’s Office.

The Citizens’ Oversight Committee remains committed to the long-term success of the

College and will continue to monitor and provide updated reports on the status of the

Measure V Bond Program. The College has experienced unprecedented student growth

and through the judicious use of Measure V Funds, the Bond Program will allow SBCC to

continue to educate students and prepare for the future by replacing and supplementing

existing College infrastructure.
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Bond Measure V Overview

Citizens’ Bond Oversight Committee
Committee Members:

Edward Heron, Business Representative  (Chair)

Tim Tremblay, Business Representative (Vice Chair)

Nicole Ridgell, Student Representative

Lanny Ebenstein, Taxpayer Organization & Community Member Representative

Mark Levine, Senior Citizen Group & Foundation for SBCC Board Representative

Elvira Gomez de Tafoya, Community Member Representative

Marshall Rose, Community Member Representative

Meetings Held To Date:

November 6, 2008 February 19, 2009

June 18, 2009 November 12, 2009

February 18, 2010

Planned Meetings:

June 17, 2010

Schedule of future meetings available on 

sbcc.edu - Measure V website.

Measure V is the Santa Barbara City College

Construction Improvement Bond Measure

passed on the June 3, 2008 ballot. Measure V

asked voters to approve a $77.2 million bond.

Funding from the bond will help the College

modernize technology, upgrade the deteriorating

infrastructure of aging classroom and office

buildings, and improve existing teaching and

learning environments.

Measure V was presented under the provisions

of Proposition 39, requiring that at least 55% of

voters approve a measure for its passage.

Measure V received over 70% approval.
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As promised to the voters, and as required by law, the Santa Barbara Community College

District Board of Trustees has adopted a resolution establishing the Measure V Citizens’

Oversight Committee. There are seven established seats on the committee, the required

minimum under the laws governing the establishment and implementation of the Citizens’

Oversight Committee.

Members are selected based upon criteria established by Proposition 39:

 One active member from the following: a business organization representing the

business community located in the district; a senior citizens’ organization; a bona-fide

taxpayers’ association; a support organization for the College; and, a student enrolled

in a community college support group.

 Two members of the community at large.

Members of the Citizens’ Oversight Committee are appointed for one- or two-year terms

and may not serve more than two consecutive terms. Members serve on the committee

without compensation. The committee is an advisory committee, and does not have a

legal capacity independent from the District. The duties of the committee are to review

expenditures, to inform the public, and to provide an Annual Report to the Board of

Trustees in an open session at a Board meeting.

Meetings are scheduled as indicated on the previous page. Meetings are held in Room

A218C of the MacDougall Administration Center on the College’s Mesa Campus. All

Committee meetings are open to the public and are subject to the provisions of the Brown

Act.
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To accurately reflect the information contained in the audited financial report, the financial 

analysis section of this report covers the time period from July 1, 2008 to June 30, 2009.

Report On Independent Financial And Performance Audits

The District has received, and the Citizens’ Oversight Committee has reviewed, the

financial and performance audit for the Measure V Bond Construction Fund for the fiscal

year ending June 30, 2009. Glenn, Burdette, Phillips & Bryson, an independent auditing

firm, prepared the report to comply with Proposition 39 accountability within the California

Constitution. The report stated:

“In our opinion, the financial statements referred to above present fairly, in all material

respects, the respective financial position of the Measure V Bond Construction Fund of

the Santa Barbara Community College District as of June 30, 2009, and the results of its

operations for the year then ended, in conformity with accounting principles generally

accepted in the Unites States of America.”

All expenditures authorized by Measure V have been reviewed by the Citizens’ Oversight

Committee to ensure that the money was spent only on improvement projects as required

by Proposition 39. All funds expended from Measure V will be audited annually by an

independent accounting firm.

The Citizens’ Oversight Committee has reviewed expenditures and projects, and finds

that the District is in compliance with Article XIIIA Section 1(b)(3) of the California

Constitution and consistent with the District’s approved Measure V local bond measure.

Financial Compliance Confirmation

Oversight Committee Activities

Over the past year, the committee has been an active participant overseeing Measure V

expenditures and activities. The committee has reviewed various budget and project

issues. In accordance with Proposition 39, the committee has regularly reviewed bond

expenditures, as well as the independently conducted financial and performance audits.
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For purposes of reporting current activity on the projects contained within the Measure V 

Bond Program, this report covers the calendar year ending December 31, 2009.

Capital Construction Projects

Drama/Music Modernization:

The Modernization of the Drama/Music Facility is partially state-funded. State funding for

this project was secured in previous years. The remaining funding is from Measure V.

During the reporting period, the design was completed, approval was obtained from the

Division of the State Architect (DSA) and the project was put out to bid. The project was

put out to bid in three packages: Core and Shell; Theater Specialties; and Audio/Visual.

Bids were received on April 17, 2009. The Board of Trustees awarded the three

contracts, subject to approval of the State Department of Finance, on April 23, 2009. The

low bidder for the Core and Shell and Theater Specialties packages was Diani Building

Corp. The low bidder for the Audio/Visual package was Frank Schipper. Subsequently,

the College and Schipper agreed to terminate the contract due to issues with the scope of

work included in the Audio/Visual package. At the September 24, 2009 Board of Trustees

meeting, the Board awarded the Audio/Visual contract to Diani Building Corp.

The project is currently underway, with

construction beginning on June 15, 2009.

Some delays have occurred on the project,

consisting primarily of unforeseen conditions

related to additional unanticipated asbestos

abatement and underground conduits which

conflicted with the drilling of several large

cast-in-drilled-hole concrete piles. It is

anticipated that the construction of this

modernization project will be completed

during the Fall 2010 semester, barring any

further unforeseen delays.



School of Media Arts Building:

Due to a reduction in State funding, the planned School of Media Arts project has been

indefinitely postponed. After careful consideration, the Board of Trustees voted to

postpone the construction of this project. Several options were considered in order to

continue with this project, but after weighing the available options, the decision was made

that the project should be postponed in order to maximize the utilization of Measure V in

order to better serve the community and SBCC students. The College has proceeded

with completion of design and submittal to DSA. Should the necessary additional funding

be obtained at some point in the future, the College intends to move forward with the

construction of this project. The postponement of this construction has further taxed the

existing facilities, as certain areas originally anticipated to be vacated by this project will

continue to house their current occupants.

Humanities Modernization:

During the past year, it has become clear that the anticipated State funding will not be

available for this project, therefore all funding will be from Measure V. Due to the

postponement of the SoMA project, and the understanding that State funding will not be

forthcoming, the College has accelerated the schedule for this project, and will attempt to

begin construction in 2011, instead of beginning construction after the completion of the

SoMA project. To that end, the College has begun the process of hiring an architect to

perform the planning, design, DSA processing, and construction administration of the

Humanities Modernization. The Program Management Team and College Administrators

have held project initiation meetings with representative of users of this building to begin

planning for this project. It is anticipated that a designer will be selected at the beginning

of 2010. Depending on several factors, including the completion of the Drama/Music

Modernization in time to allow for adequate swing space, this project is anticipated to

begin construction during the Spring 2011 semester.

9

Capital Construction Projects (continued)
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Capital Improvement Projects (continued)

Campus Center Modernization:

During the past year, it became clear that the anticipated State funding will not be

available for this project, therefore all funding will be from Measure V. The College has

elected to increase the funding for this project by $1 Million in funds originally slated for

SoMA. Due to the postponement of the SoMA project, and the understanding that State

funding will not be forthcoming, the College has accelerated the schedule for this project,

and will attempt to begin construction in 2011, instead of beginning construction after the

completion of the SoMA project. To that end, the College has begun the process of hiring

an architect to perform the planning, design, DSA processing, and construction

administration of the Campus Center Modernization. The Program Management Team

and College Administrators have held project initiation meetings with representatives of

the users of this building to begin planning for this project. It is anticipated that a designer

will be selected at the beginning of 2010. Depending on several factors, including

coordination with the Humanities Modernization and the completion of the Drama/Music

Modernization in time to allow for adequate swing space, this project is anticipated to

begin construction during the Summer 2011 semester.

Major Deferred Maintenance Projects

Pershing Park Softball Upgrades:

SBCC has a joint-use agreement with the City of Santa Barbara for the use of Pershing

Park facilities for softball and baseball. The softball field has been in need of

improvement for many years. One of the Measure V Deferred Maintenance projects is

the softball field improvements. Improvements include grading the infield to facilitate

drainage, replacement of the dugouts, installation of bullpens and a batting cage, irrigation

improvements, and site concrete work. The design has been approved by the City Parks

and Recreation Department as well as the Historical Landmarks Committee. It is

anticipated that this project will be put out to bid during the Spring 2010 semester and

that construction will take place during Summer 2010.
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Major Deferred Maintenance Projects (continued)

Luria Conference and Press Center:

The Luria Conference and Press Center is partially 
funded by a donation from the Luria Family and other 
private donors .  The remainder of the funding is from 
Measure V.  This project involves the demolition of 
the existing press box, and construction of three new 
buildings which will serve as a press box, coaches 
boxes, and

Campus-Wide Energy Management System:

This Measure V-funded project has been implemented in two phases. Phase I involved

the analysis of all major existing energy using equipment on campus. The end result of

this phase was a complete design for Phase II implementation. Through the use of

greater equipment control, and efficiency principles, the College will benefit from this

project with lower energy costs and more efficient workspaces. Phase I was approved by

the Board of Trustees on April 23, 2009, and the work was performed throughout the

Summer and Fall of 2009. Phase II was approved by the Board of Trustees on October

29, 2009. Implementation of Phase II began over the 2009-2010 winter break and will

continue through the Spring 2010 semester.

general conference rooms.  The design and DSA approval were completed and the project 

was put out to bid.  Bids were received on February 19, 2009 and the contract was 

awarded to the low bidder, Diani Building Corp, on February 26, 2009.  Construction 

began on April 6, 2009.  Construction is currently underway tand is anticipated to be 

completed during the Spring 2010 semester.
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Major Deferred Maintenance Projects (continued)

Pedestrian Bridge Deck Repair/Replacement:

The existing pedestrian bridge between the East Campus and West Campus was

constructed approximately 30 years ago. It is a wood-framed structure with concrete

columns connecting the East and West Campuses. The major structural members are

constructed from glue-laminated wood beams. This project initially involved replacement

of the deck walking surface, minor structural upgrades of the beam-to-column

connections, replacement of handrails, painting of the entire structure, and various minor

improvements. The project was put out to bid and bids were received on April 7, 2009.

On April 23, 2009, the Board of Trustees voted to award the construction contract to

Cushman Contracting Corp. Construction began during Summer 2009 and great efforts

were made to ensure that the bridge remained open for student and staff use while

classes were in session.

Once construction began, it was found that

over time the bridge had sustained major

structural damage due to water and termite

damage. In order to keep the bridge in

operation and ensure the safety of students

and the public, the College instructed the

contractor to design and install necessary

shoring and to proceed with construction on

a “time and material” basis. After careful

analysis, it was determined that all ten major

horizontal beams required replacement. The

work has continued and is anticipated to be

completed during the Spring 2010 semester.

The 70’ long glue-laminated beams are

constructed of Alaskan Yellow Cedar, instead

of Douglas Fir, in order to prevent future

water damage.



Ongoing/Upcoming  Anticipated Deferred Maintenance Projects:

 La Playa Stadium Track and Field Replacement

 Campus-Wide Electronic Keyless Entry System

 Kinko’s Early Learning Center Improvements

 Emergency Phone System Improvements

 Generator Supported Services Expansion

 Gourmet Dining Room Modernization

 Disabled Access Upgrades

 HVAC Replacement and Upgrades

 Exterior Painting Projects

 Interior Painting Projects

 Interior Flooring Replacement Projects

 Learning Resource Center Improvements

 Physical Education Facility Interior Improvement Projects

 Cosmetology Conversion – Wake Center

 East Campus Snack Shop Improvements

 West Campus Snack Shop Improvements

 Wake/Schott Centers Parking Lot Resurfacing

 Trellis Repair and Refinishing

 Roofing Repair and Improvements

 Campus-Wide Network Infrastructure Improvements

This is a partial list of anticipated upcoming projects. This list is not intended to be all-

inclusive. The Measure V project list remains subject to change in order to fit the ongoing

needs of the College. The Administration and the Program Management Team will

continue to ensure that the Citizens’ Oversight Committee is informed of upcoming project

changes as soon as information is available.
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Major Deferred Maintenance Projects (continued)
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